

Annual Procurement Plan-2025-26

Ministry/ Division: Ministry of Finance
Agency: Finance Division
Procuring Entity Name & Code: CAFO/ IMED

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	E s t d. Cost in Million TK.	Time Cods for Process	Advertise Prequel it applicable	Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification Of Award	Signing Of Contract	Total Time Of Contract Signature	Time for Completion Of Contract	Quarters			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19			
Gr-1 Gr-2 Gr-3 Gr-4	3211102- Cleaning and washing items	Nos	1	Cash Purchase	Hope or as per Delegation	Gob	0.18	Planning Days													
								Actual Days										.045 1 st	.045 2 nd	.045 3 rd	.045 4 th
Gr-5 Gr-6 Gr-7 Gr-8	3255101- Computer Consumables	Nos	1	Cash Purchase	Hope or as per Delegation	Gob	0.3	Planning Days										.075 1 st	.075 2 nd	.075 3 rd	.075 4 th
								Actual Days										1 st	2 nd	3 rd	4 th
Gr-9	3255104- Stamps & Seals	Nos	1	Cash Purchase	Hope or as per Delegation	Gob	0.015	Planning Days										0.015			
								Actual Days										2 ND			
Gr-10 Gr-11 Gr-12 Gr-13	3255105-Other Stationary	Nos	1	Cash Purchase	Hope or as per Delegation	Gob	0.4	Planning Days										0.1 1 st	0.1 2 nd	0.1 3 rd	0.1 4 th
								Actual Days										1 st	2 nd	3 rd	4 th
Gr-14	3256106- Uniforms	Nos	1	Cash Purchase	Hope or as per Delegation	Gob	0.011	Planning Days										0.011			
								Actual Days										4 TH			
Gr-15	4112202- Computer & Accessories	Nos	1	RFQM	Hope or as per Delegation	Gob	0.25	Planning Days		17.11.25	26.11.25	01.12.25	04.12.25	09.12.25	14.12.25						
								Actual Days			10	5	3	5	5	28 Days	01 Year				
Gr-16 Gr-17	4112310- Office Equipment	Nos	1	Cash Purchase	Hope or as per Delegation	Gob	0.1	Planning Days										.055 1 st		.045 3 rd	
								Actual Days													
Gr-18	4112310- Office Equipment	Nos	1	RFQM	Hope or as per Delegation	Gob	0.12	Planning Days		03.04.26	12.04.26	16.04.26	20.04.26	23.04.26	28.04.26						
								Actual Days			10	4	4	3	5	26 Days	01 Year				
Gr-19	4112314- Furniture	Nos	1	RFQM	Hope or as per Delegation	Gob	.2	Planning Days		09.11.25	18.11.25	23.11.25	26.11.25	01.12.25	04.12.25						
								Actual Days			10	5	4	6	4	29 Days	01 Year				