

Annual Procurement Plan 2026-27

Ministry/ Division: Ministry of Finance
Agency: Finance Division
Procuring Entity Name & Code: CAFO/ IMED

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	E s t d. Cost in Million TK.	Time Cods for Process	Advertise Prequalit applicable	Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification Of Award	Signing Of Contract	Total Time of Contract Signature	Time for Completion Of Contract	Quarters
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GR-1	3211102- Cleaning and washing items	Nos	1	Cash Purchase	Hope or as per Delegation	Gob	0.22	Planning Days										.055 1 st .110 2 nd 0 3 rd .055 4 th
GR-2								Actual Days										.075 1 st .075 2 nd .075 3 rd .075 4 th
GR-3								Planning Days										
GR-4	3255101- Computer Consumables	Nos	1	Cash Purchase	Hope or as per Delegation	Gob	0.3	Planning Days										
GR-5								Actual Days										
GR-6								Planning Days										
GR-7								Actual Days										
GR-8	3255104- Stamps & Seals	Nos	1	Cash Purchase	Hope or as per Delegation	Gob	0.015	Planning Days										0.015
GR-9								Actual Days										2 nd
GR-10	3255105- Other Stationary	Nos	1	Cash Purchase	Hope or as per Delegation	Gob	0.45	Planning Days										0.125 1 st 0.10 2 nd 0.125 3 rd 0.10 4 th
GR-11								Actual Days										
GR-12								Planning Days										
GR-13	3256106- Uniforms	Nos	1	Cash Purchase	Hope or as per Delegation	Gob	0.011	Planning Days										0.011
GR-14								Actual Days										4 th
GR-15	4112202- Computer & Accessories	Nos	1	RFCM	Hope or as per Delegation	Gob	0.2	Planning Days		11.10.26	19.10.26	22.10.26	25.10.26	27.10.26	28.10.26			
GR-16	4112310- Office Equipment	Nos	1	RFCM	Hope or as per Delegation	Gob	0.12	Planning Days		03.11.26	09.11.26	12.11.26	16.11.26	18.11.26	19.11.26			
GR-17								Actual Days										
GR-18	4112310- Office Equipment	Nos	1	RFCM	Hope or as per Delegation	Gob	0.1	Planning Days		04.04.27	11.04.27	15.04.27	19.04.27	21.04.27	22.04.27	17 Days	01 Years	2 nd
GR-19	4112314- Furniture	Nos	1	RFCM	Hope or as per Delegation	Gob	0.2	Planning Days		22.11.26	29.11.26	02.12.26	07.12.26	09.12.26	10.12.26	18 Days	01 Years	2 nd